



Build & Go-Live Fixed Quote

Phase 1 (Design & Discovery) is complete. This is the fixed, itemised Phase 2 quote committed in the June proposal — the full integration build, tested and live before the end of December.

Prepared for Justin Evans · DFA / Mana

Murat Selim Ozturk · CEO, Trackon Software FZCO

PHASE 1 · CLOSED

Delivered — and ahead of schedule

- **Live, secured API platform** — delivered two days ahead of the committed date, verified end-to-end from the public internet.
- **Master-data feed live** — customers & vendors served to Salesforce with the same IDs as DFA's reference files.
- **Credentials with DFA** — issued and handed over at the 14 August working session.
- **Field mapping settled** — ownership agreed per field; option lists delivered with Trackon IDs.
- **Security & integration pattern confirmed** — OAuth 2.0 direct Salesforce callouts, no middleware needed.
- **Solution Design Document** — the full design, including the contract-creation API and reference-data refresh patterns.

Phase 1 was quoted at $\approx$ 3 weeks of design work — it closed with part of the integration already running in production.

What the build delivers

WORKSTREAM	SCOPE	STATUS
Contract-creation API	Single-payload contract creation through Trackon's business rules — validation, mapping, idempotent retries, per-field error responses	
Exceptions console	In-Trackon screen to resolve and re-process any contract that fails validation — never silently rejected	
Reference-data API	Payment terms, currencies, products, packing, ports — live endpoints so Salesforce picklists never go stale	Included
Master-data feed	Customers & vendors — status, terms, credit limits, addresses	Live
Integration backbone	Monitoring, logging, coordination with DFA IT on the Salesforce connection	
Test & go-live	Sandbox testing with DFA's Salesforce team, UAT support, deployment, go-live support	

Everything in the Solution Design Document — no scope gaps between the design and the quote.

YOUR INVESTMENT

The fixed quote

ITEM	DETAIL	PRICE
Contract-creation API — the core build	validation, business rules, idempotency & retry	\$21,500
Exceptions console in Trackon	resolve & re-process failed contracts in place	\$5,500
Integration backbone & monitoring	incl. coordination with DFA IT	\$3,000
Sandbox testing, UAT & go-live support	through December go-live	\$4,500
Reference-data API (all picklist endpoints)	scheduled + on-demand refresh support	Included
Master-data feed (customers & vendors)	already live	Included

PHASE 2 · FIXED PRICE

\$34,500

Below the \$36–48k range indicated in the June proposal. Phase 1 ran smoothly and part of the platform is already live — we are passing that efficiency on. Firm and itemised, fixed on the assumptions on the next pages.

ONCE LIVE

Support & maintenance

From go-live, the integration runs under a monthly support arrangement — as set out in the June proposal.

RECURRING · FROM GO-LIVE

Integration Support & Maintenance


Hosting and TLS/certificate management, monitoring and error handling, exceptions support, API upkeep and additive improvements within v1, and support to DFA IT — including underlying cloud platform fees.

\$1,000/mo

Billed monthly from the go-live date. Prices in USD, exclusive of any applicable taxes.

TIMELINE

Protecting the December go-live



The critical path is acceptance: development needs ~10 weeks, and UAT depends on DFA's sandbox and Salesforce-side build being ready in parallel. **Acceptance by 4 September keeps December safe.**

FOR CLARITY

The fixed price assumes

- The field set per the Solution Design Document (14 Aug session). DFA's field-mapping workbook confirms it; **material additions beyond it are scoped and priced separately.**
- DFA IT delivers the Salesforce side: approval trigger, outbound callout, field/picklist setup, the refresh job & admin refresh button, sandbox, and Salesforce-side credentials.
- The dedicated Salesforce sandbox is available at build start; DFA's Salesforce build progresses in parallel so UAT can begin mid-November.
- Clauses selected by reference; clause wording, document generation and printing remain in Trackon.
- Approval flow Option 1 or 2 (per the design document) — either is covered by this price.
- Quote valid to **4 September 2026**; the December timeline is achievable within that window.

NEXT STEPS

Let's build it

- 1 Review call — walk through the design document and this quote; lock the approval flow. [This week or early next.](#)
- 2 Accept Phase 2: [\\$34,500 fixed](#) — 40% on acceptance, 40% at UAT start, 20% at go-live.
- 3 Build starts immediately — platform, credentials and design are already in place. [Live in December.](#)

Murat Selim Ozturk · CEO, Trackon Software FZCO
sozturk@trackon.com