

PHASE 2 PROPOSAL · AUGUST 2026



## Build & Go-Live Fixed Quote

---

Phase 1 (Design & Discovery) is complete. This is the fixed, itemised Phase 2 quote committed in the June proposal: the full integration build, tested and live before the end of December.

**Prepared for Justin Evans · DFA / Mana**

Murat Selim Ozturk · CEO, Trackon Software FZCO

## PHASE 1 · CLOSED

# Delivered ahead of schedule

- **Live, secured API platform:** delivered two days ahead of the committed date, verified end-to-end from the public internet.
- **Master-data feed live:** customers & vendors served to Salesforce with the same IDs as DFA's reference files.
- **Credentials with DFA:** issued and handed over at the 14 August working session.
- **Field mapping settled:** ownership agreed per field; option lists delivered with Trackon IDs.
- **Security & integration pattern confirmed:** OAuth 2.0 direct Salesforce callouts, no middleware needed.
- **Solution Design Document:** the full design, including the contract-creation API and reference-data refresh patterns.

Phase 1 was quoted at  $\approx$  3 weeks of design work. It closed with part of the integration already running in production.

# What the build delivers

| WORKSTREAM            | SCOPE                                                                                                                                 | STATUS   |
|-----------------------|---------------------------------------------------------------------------------------------------------------------------------------|----------|
| Contract-creation API | Single-payload contract creation through Trackon's business rules: validation, mapping, idempotent retries, per-field error responses |          |
| Exceptions console    | In-Trackon screen to resolve and re-process any contract that fails validation, never silently rejected                               |          |
| Reference-data API    | Payment terms, currencies, products, packing, ports: live endpoints so Salesforce picklists never go stale                            | Included |
| Master-data feed      | Customers & vendors: status, terms, credit limits, addresses                                                                          | Live     |
| Integration backbone  | Monitoring, logging, coordination with DFA IT on the Salesforce connection                                                            |          |
| Test & go-live        | Sandbox testing with DFA's Salesforce team, UAT support, deployment, go-live support                                                  |          |

Everything in the Solution Design Document: no scope gaps between the design and the quote.

YOUR INVESTMENT

# The fixed quote

| ITEM                                        | DETAIL                                                         | PRICE    |
|---------------------------------------------|----------------------------------------------------------------|----------|
| Contract-creation API, the core build       | validation, business rules, idempotency & retry                | \$21,500 |
| Exceptions console in Trackon               | resolve & re-process failed contracts in place                 | \$5,500  |
| Integration backbone & monitoring           | incl. coordination with DFA IT                                 | \$3,000  |
| Sandbox testing, UAT & go-live support      | through December go-live                                       | \$4,500  |
| Reference-data API (all picklist endpoints) | scheduled + on-demand refresh support                          | Included |
| Master-data feed (customers & vendors)      | already live                                                   | Included |
| API documentation & training                | contract API reference for DFA IT, exceptions-console training | Included |

PHASE 2 · FIXED PRICE

\$34,500

Below the \$36–48k range indicated in the June proposal. Phase 1 ran smoothly and part of the platform is already live, so we are passing that efficiency on. Firm and itemised, fixed on the assumptions on the next pages.

Payment schedule: 40% on acceptance · 40% at UAT start · 20% at go-live. Prices in USD, exclusive of any applicable taxes.

ONCE LIVE

# Integration support

From go-live, the integration runs under a monthly support arrangement, as set out in the June proposal. This covers the day-to-day reality of an integration: user tickets, failed contracts, and error investigation.

RECURRING · FROM GO-LIVE

## Integration Support


Ticket support for integration issues (contracts that fail to arrive in Trackon, validation and API errors), exception investigation and resolution, hosting, monitoring, and underlying platform fees. Covers routine integration support; new development and scope changes are quoted separately.

**\$1,000/mo**

Billed monthly from the go-live date. Prices in USD, exclusive of any applicable taxes.

## TIMELINE

# Protecting the December go-live



The critical path is acceptance: development needs ~10 weeks, and UAT depends on DFA's sandbox and Salesforce-side build being ready in parallel. **Acceptance by 4 September keeps December safe.**

FOR CLARITY

# The fixed price assumes

- The field set per the Solution Design Document (14 Aug session). DFA's field-mapping workbook confirms it; **material additions beyond it are scoped and priced separately.**
- DFA IT delivers the Salesforce side: approval trigger, outbound callout, field/picklist setup, the refresh job & admin refresh button, sandbox, and Salesforce-side credentials.
- The dedicated Salesforce sandbox is available at build start; DFA's Salesforce build progresses in parallel so UAT can begin mid-November.
- Clauses selected by reference; clause wording, document generation and printing remain in Trackon.
- Approval flow Option 1 or 2 (per the design document): either is covered by this price.
- Quote valid to **4 September 2026**; the December timeline is achievable within that window.

## NEXT STEPS

# Let's build it

- 1 Accept Phase 2 by **4 September: \$34,500 fixed**. 40% on acceptance, 40% at UAT start, 20% at go-live.
- 2 Confirm the approval flow with your acceptance (Option 1 or 2 in the design document). Either is covered by this price.
- 3 Build starts immediately. Platform, credentials and design are already in place. **Live in December.**

Murat Selim Ozturk · CEO, Trackon Software FZCO  
sozturk@trackon.com