



Build & Go-Live Fixed Quote

Phase 1 (Design & Discovery) is complete. This is the fixed, itemised Phase 2 quote committed in the June proposal: the full integration build, tested and live before the end of December.

Prepared for Justin Evans · DFA / Mana

Murat Selim Ozturk · CEO, Trackon Software FZCO

PHASE 1 · CLOSED

Delivered ahead of schedule

- **Live, secured API platform:** delivered two days ahead of the committed date, verified end-to-end from the public internet.
- **Master-data feed live:** customers & vendors served to Salesforce with the same IDs as DFA's reference files.
- **Credentials with DFA:** issued and handed over at the 14 August working session.
- **Field mapping settled:** ownership agreed per field; option lists delivered with Trackon IDs.
- **Security & integration pattern confirmed:** OAuth 2.0 direct Salesforce callouts, no middleware needed.
- **Solution Design Document:** the full design, including the contract-creation API and reference-data refresh patterns.

Phase 1 was quoted at $\approx$ 3 weeks of design work. It closed with part of the integration already running in production.

What the build delivers

WORKSTREAM	SCOPE	STATUS
Contract-creation API	Single-payload contract creation through Trackon's business rules: validation, mapping, idempotent retries, per-field error responses	
Exceptions console	In-Trackon screen to resolve and re-process any contract that fails validation, never silently rejected	
Reference-data API	Payment terms, currencies, products, packing, ports: live endpoints so Salesforce picklists never go stale	Included
Master-data feed	Customers & vendors: status, terms, credit limits, addresses	Live
Integration backbone	Monitoring, logging, coordination with DFA IT on the Salesforce connection	
Test & go-live	Sandbox testing with DFA's Salesforce team, UAT support, deployment, go-live support	

Everything in the Solution Design Document: no scope gaps between the design and the quote.

YOUR INVESTMENT

The fixed quote

ITEM	DETAIL	PRICE
Contract-creation API, the core build	validation, business rules, idempotency & retry	\$21,500
Exceptions console in Trackon	resolve & re-process failed contracts in place	\$5,500
Integration backbone & monitoring	incl. coordination with DFA IT	\$3,000
Sandbox testing, UAT & go-live support	through December go-live	\$4,500
Reference-data API (all picklist endpoints)	scheduled + on-demand refresh support	Included
Master-data feed (customers & vendors)	already live	Included

PHASE 2 · FIXED PRICE

\$34,500

Below the \$36–48k range indicated in the June proposal. Phase 1 ran smoothly and part of the platform is already live, so we are passing that efficiency on. Firm and itemised, fixed on the assumptions on the next pages.

ONCE LIVE

Support & maintenance

From go-live, the integration runs under a monthly support arrangement, as set out in the June proposal.

RECURRING · FROM GO-LIVE

Integration Support & Maintenance


Hosting and TLS/certificate management, monitoring and error handling, exceptions support, API upkeep and additive improvements within v1, and support to DFA IT, including underlying cloud platform fees.

\$1,000/mo

Billed monthly from the go-live date. Prices in USD, exclusive of any applicable taxes.

TIMELINE

Protecting the December go-live



The critical path is acceptance: development needs ~10 weeks, and UAT depends on DFA's sandbox and Salesforce-side build being ready in parallel. **Acceptance by 4 September keeps December safe.**

FOR CLARITY

The fixed price assumes

- The field set per the Solution Design Document (14 Aug session). DFA's field-mapping workbook confirms it; **material additions beyond it are scoped and priced separately.**
- DFA IT delivers the Salesforce side: approval trigger, outbound callout, field/picklist setup, the refresh job & admin refresh button, sandbox, and Salesforce-side credentials.
- The dedicated Salesforce sandbox is available at build start; DFA's Salesforce build progresses in parallel so UAT can begin mid-November.
- Clauses selected by reference; clause wording, document generation and printing remain in Trackon.
- Approval flow Option 1 or 2 (per the design document): either is covered by this price.
- Quote valid to **4 September 2026**; the December timeline is achievable within that window.

NEXT STEPS

Let's build it

- 1 Accept Phase 2 by **4 September: \$34,500 fixed**. 40% on acceptance, 40% at UAT start, 20% at go-live.
- 2 Confirm the approval flow with your acceptance (Option 1 or 2 in the design document). Either is covered by this price.
- 3 Build starts immediately. Platform, credentials and design are already in place. **Live in December.**

Murat Selim Ozturk · CEO, Trackon Software FZCO
sozturk@trackon.com